BEDFORD 2000 AND BEDFORD 2005

Cities planning bond elections could take lessons from Bedford officials, administrators
and citizen volunteers who conducted a classic campaign to develop a $31.45 million
bond package in 1995.

As was the case in many Texas cities, Bedford experienced dramatic economic growth
between 1980 and 1990. The population doubled and new neighborhoods sprang up
almost overnight. But this growth helped to accelerate the deterioration of streets,
strained the city’s ability to control drainage, and created additional demands for public
safety and recreational services and facilities. The last election to fund capital
improvements was held in 1984, and funds from that bond package were quickly spent on
designated improvements. Although the city was able to manage most of the problems

that come with growth and to maintain a low tax rate, major capital improvements could
not be funded.

The stage for a new approach was set when, in January of 1995, Bedford voters approved
the adoption of an additional one-half cent sales tax to be used to reduce the property tax
rate. Proponents of this sales and use tax proposition argued that by reducing the
property tax rate, major improvements could be funded without substantial increases in
property taxes. According to supporters, voters would be able to approve specific
improvements, and a corresponding increase in the property tax rate to pay for them,
without exceeding the property tax rate in effect at the time of the January election. The
majority of Bedford voters agreed with this position.

Bedford takes pride in its participatory style of government. Following the January sales
tax election, officials began developing a program to enlist citizen participation in the
process of defining and addressing capital improvement requirements for the next decade.
They established the structure for a citizen committee, a declaration of assumptions and
understanding, parameters, a specific charge, and an overview of the process.

Then the City Council appointed the 120-member Bedford 2000 Committee. Members
represented a broad spectrum of the city — community and civic groups, homeowners
associations, churches, major businesses and property owners, and at-large members.
Chairpersons from city boards and appointees by each council member rounded out the
committee.

The Bedford 2000 Committee was charged with studying three categories of need: those
essential to maintain current operations and expectations; those necessary for expected
population or program growth; and those important for enhancing excellence in programs
and expectations of quality and/or aesthetics. In addition, the committee developed and
approved ground rules and target dates for their activities. Management staff worked
closely with committee leadership, and staff were trained as facilitators to work with
action teams.
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The commitiee was divided into five action teams to address streets, drainage, parks,
public safety, and water/sewer issues, which were supported by facilitators, staff experts,
and financial advisors. In addition to meeting weekly, action team members gathered
information, received expert testimony and recommendations, toured sites of potential
projects, researched and analyzed identified needs, and developed recommendations for
presentation to the full committee.

Concurrent with Bedford 2000 Committee activities, a community attitude survey was
conducted by an independent consultant. The results of the survey provided additional
information for consideration by the committee and, later, by the City Council.

Spokespersons presented action team recommendations to the full committee on August
17, 1995 after which members voted on each recommendation. Only those projects
receiving a 75% approval rating were included in the resulting recommendations from the
full committee which was presented in a community forum on August 31, 1995. Input
from this public forum was addressed in the final committee recommendation presented
to the City Council in a work session on September 7, 1995.

The annual budget and reduced property tax levy proposal for the fiscal year beginning
October 1 reflected an anticipated increase in sales and use tax as a result of the election
of January, 1995. And, the resulting tax rate required to retire debt on the entire bond
package proposal would not exceed the rate in effect at the time of the January election.

The City Council formally considered recommendations from the Bedford 2000
Committee during its regular meeting on September 12, 1995. Following a public
hearing, the council adopted an ordinance ordering an election on November 7, 1995.
Based on information contained in the community survey and citizen comments made
during the public hearing, one proposition was added and amendments were made to two
recommendations from the Bedford 2000 Committee, bringing the total bond proposal to
$31.45 million.

Participants recognized that communication with citizens was important. Throughout the
process the public had been informed about the Bedford 2000 Committee, their
responsibility, and their activities. Newsletter and media coverage, community access
cable and water bill bulletins were used during the development period. An extensive
community education campaign began immediately after the City Council approved the
propositions for the ballot.

In addition to continued use of media releases, posters and bulletins, a video was
produced for cable access; a Bond Hotline and the city’s ATIP system (Automated
Telephone Information Please) provided detailed bond and election information;
knowledgeable speakers were coordinated through a speakers bureau for homeowners
associations, civic groups and organizations, and at community events; an informational
brochure was mailed to each utility customer; another brochure was mailed to a target
market, residents who had voted in recent elections; a town hall meeting provided an
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opportunity for a question-and-answer session with the city council and members of the
Bedford 2000 Committee; and special events were coordinated to acquaint the public
with city facilities and services.

Bedford officials respect the public mandate to keep tax rates low while providing for
basic needs. They also recognize the importance of citizen participation in the process of
governing. With their encouragement, citizen members of the Bedford 2000 Committee
were actively involved throughout the process, including the public information
campaign. Their commitment and enthusiasm presented new opportunities for
strengthening communication and unifying the community in a common cause.

Beginning in May of 2001, Bedford officials continued the tradition of enlisting citizen
participation in planning for the future of the community. The Bedford 2005 Committee
began their work on May 15, 2001. The Committee was organized into six separate
action teams to study areas such as drainage, community development, facilities and
technology, public safety, transportation and water and sewer. The Committee
recommended to the City Council an election regarding the issuance of bonds to meet
identified needs.

The Bedford 2005 Committee made final recommendations to the City Council on
August 2001. These projects were submitted to the voters of Bedford on November 6,
2001. Nine of eleven propositions that were included in the bond election were
approved. These nine projects constitute a large portion of the formal City of Bedford
Capital Improvement Program.
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“4B” FOR BEDFORD

In Bedford, the third time was the charm for a half-cent sales tax. Twice rejected as an
economic development sales tax, the half-cent levy was approved more than 2-to-1 in
November 1997. An extensive community education campaign conveyed the City
Council’s commitment to use of the half-cent sales tax for long-overdue road
maintenance and improvement needs and the savings that could be realized if funds were
made available in 1997.

More than one-half of the 455 lane-miles of streets in Bedford were built between 1977
and 1986 when the city experienced significant growth. In 1995, Bedford voters
authorized bonds for the successful Bedford 2000 Capital Improvement Program that
included major improvements to a limited number of roadways. To identify the full
extent of roadway deterioration, city engineers completed a yearlong study of every street
in the city. Pavement conditions of each street were inspected and evaluated. The
resulting data was calculated to establish a Pavement Condition Index (PCI) value for
each street. The engineering study clearly showed that 83 percent of streets in Bedford
needed repair, and financing the repairs immediately was both necessary in the short-term
and financially beneficial in the long-term. If the necessary funds were approved and
allocated in 1997, the cost to finance their backlog of street repairs would be $16 million
dollars. In five years, the cost would increase to an amount in excess of $34 million
dollars because of greater street deterioration.

It was estimated that the increased sales tax would cost Bedford residents $30 annually
and about one-third of the sales tax revenue would be paid by non-residents shopping in
the city. A portion of this revenue could be used to guarantee bonds in the amount of $16
million dollars. The remaining funds would be combined with the current street
maintenance budget to provide annual maintenance to streets before they deteriorated. A
City Council appointed corporation, composed of citizens and elected officials, would
direct and authorize all expenditures, with the City Council having final approval.

Leaving the roads in their existing condition would negatively affect the quality of life
and economic stability of Bedford. If the one-half cent sales tax was defeated, the City
Council would have to re-evaluate the matter and determine the next best method for
funding. One option would be to increase property taxes to finance improvements, but
the increase would be dramatic - as much as six cents. A second option would be to hold
a bond election, but that would only address the immediate need and not future
maintenance costs.

The city conducted a Tax Attitudinal Survey and coordinated a campaign to inform the
public. The public campaign included community presentations, an educational video for
viewing in city facilities and on cable television, a website, brochures, pamphlets,
newsletters, automated telephone information, and frequent media releases. A citizens
support group met with residents throughout the city to provide information.
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An unexpectedly high number of voters, about 10 percent of the city’s registered voters,
tumed out to vote and approve the increase in the sales tax rate to 8.25 percent. The
additional half-cent tax revenue initially generated about $1.8 million annually, enough to
secure a $16.3 million loan to pay for repairing designated Bedford streets and establish a
maintenance fund.

In January 1998, the Bedford Street Improvement Economic Development Corporation
began to receive public input and develop a plan. Following a review of funding options,
Certificates of Obligation were issued. The half-cent sales tax went into effect April 1,
1998.

Three hundred eighty-six (386) of the city’s four hundred fifty-five (455) miles of streets
were improved under the “4B For Bedford” program by the end of FY 99/00. A
program of annual maintenance began in the fall of 2000, with the first preventive
maintenance contract being awarded. The program of annual preventive maintenance is
proposed to continue with funding included for a crack sealing and overlay program, as
well as funding for materials and equipment to be utilized by city labor forces.
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City of Bedford
Street Improvement Economic Development Corporation

Proposed Revenue and Expenses
Fiscal Year Ending September 30, 2012

Estimated Fund Balance October 1, 2011

Revenue:

Sales Tax
Interest
Other

Total Revenue

Less: Required Reserve

Available Funds

Expenditures:

Debt Service

Supplies

Maintenance Materials
Equipment Mainlenance
Vehicle Maintenance
Equipment Rental
Contract Maintenance
GIS Development

Capital Vehicles / Equipment

Total Expenditures

Available Funds less Expenditures

Projected Fund Balance. September 30, 2012
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2,300,000
12,500

1,375,400
20,000
65,000
15,000
12,600

2,000
512,500
35,000
38,810

1,149,484

2,312,500

1,217,085

2,244,899

2,076,310

168,589

1,385,674




CITY OF BEDFORD

CAPITAL IMPROVEMENT PROGRAM - 5 YEAR

Funding Sources:

{1} Generat Obligation Bonds
{2) Certllicates of Obllgation

FY 2011-2012

(4} Street lmprovement E,D.C.
{5} Water & Sewer Uillity Repair Fund

(7} Park Donations

(8) General Fund Reserves

(10) To Be Determined

{3) Revenue Bonds {6} Equipment Replacement Fund (9) Grants
ESTIMATED FUNDING
PROJECT COST FY 10/11 FY 11/12 FY 12/13 FY 13/14 FY 14/15 SOURCE
~ FACILITIESEQUIPVMENT =
508 Animal Control Center Expansion 239450 1
512 Fire/Police Combined Training Center 561,558 I
516 Joint Regional Dispatch Facility 613,000 1
506 New Library Building 10,841,854 10,841,854 1.8,9,10
Custom Pumper 560,000 10
Molorala Trunk Radio Replacement 427,644 10
Lifepak Monitor/Defibrillators 100,658 10
Wood Chipper 40,000 10
Mini-dump Truck 36,674 10
WATER'WASTEWATER = i ~ =m B
Simpson Terrace Flevated Tank Site Well 1,100,000 1,100,000 2
Northwest Pressure Plane Improvements 2,194,000 2,190,000 2
Water Main Replacements
529 Gettysburg P1. & Nottingham Addn. 500,000 500,000 2
529 Red Oak Ln./Scenic Hills & Stonepale N. 400,000 400,000 2
529 Russell/Ravenswood Dr. 400,000 400,000 2
Replace Water Mains in Shady Brook Addn. 200,000 200,000 2
Infiltration & Inflow Projects 800,000 200,000 200,000 200,000 200,000 2
Sanitary Sewer Creek Crossings-Various Locations 168,000 218,000 50,000 2
Wastlewater System Evaluation Projects 1,000,000 1,000,000 2
Rehab Hurricane Creek Trunk Sewers 500,000 500,000 2
Rehab Bear Creek Trunk Sewers 730,000 365,000 365,000 2
528 Rehab Sewer Mains in Sulphur Branch Drainage Area 1,620,000 450,000 300,000 435,000 435,000 2
528 Rehab Segment 11 Sulphur Branch Trunk Sewer Line 650,000 650,000 2
Miscellanzous Water Main Replacement 1,200,000 300,000 300,000 300,000 300,000 5
Hurst-Bedford Connection Inprovernents 150,000 150,000 10
Airpori Freeway Wastewater Line Adjustments 782,000 782,000 10
Airport Freeway Water Line Adjustments 1,330,000 1,330,000 L
DRAINAGE: —
Sulphur Branch
505 (Channel Improvemenls 1,200,000 1,200,000 1
Structure Purchases 1,100,000 1,100,000 10
Sulphur Branch Tributary
505 Schumac Ln. Culvert ¢ Bridge 285,000 385,000 1
505 Donna L. Culvert / Bridge 325,000 325,000 1
505 Briar Dr. Culvert . Bridge 280,000 280000 1
505 Shirley Way Culverl / Bridge 355,000 355,000 1
505 Circle Ln. Culvert / Bridge 500,000 500,000 1
Structure Purchases 1,200,000 1,200,000 10
Erasion Control Sulphur Branch & Sulphur Branch Tributary
505 Erosion Control - Brookhollow Park 500,000 500,000 1
Erosion Control - Other 400,000 400,000 16
Erasion Control Various Other Channels
FHurricane Creek South of Commerce Pl 125,000 125,000 10
Hurricane Creek East/'West of Hospital Pkwy. 125,000 123,000 10
Murphy/Rolling MeadowsCheek-Sparger Channel 125,000 125,000 10
Litlle Bear Creek South of Cheek Sparger 125,000 125.000 19
Ashford/Berkshire Channel 125,000 125,000 14
Other Projecls
Schumac/Monterrey Storm Drain Improvements 1,400,000 1,400,000 14
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CITY OF BEDFORD

CAPITAL IMPROVEMENT PROGRAM -5 YEAR
FY 2011-2012
Funding Sources:

(1) General Obligation Bonds (4) Street Improvementi E.D.C. (7) Park Donations (10) To Be Determined
(2) Certilicates of Obligation (5) Water & Sewer Utility Repair Fund (8) General Fund Reserves
(3) Revenue Bonds (6) Equipment Replacement Fund (9 Granis

ESTIMATED FUNDING
PROJECT COST FY 10/11 FY 11/12 FY 12113 FY 13/14 FY 14/15 SOURCE

~ PARKS'RECREATION

503 Expansion of Linear Trails 295,000 1

504 Park Mainlenance/Replacement [tems 380,000 660,000 1

501 Boys Ranch Phase I{Lake) 3,233,500 10
Meadow Park Light Replacement 300,000 10

523 Dora Street 1,772,000 1
Cracksealing 312,000 60,000 63,000 63,000 63.000 63,000 4
Concrete Sireel Repairs / Panel Replacements 3,172,000 610,000 640,500 640,500 640,500 640,500 4
Asphal Sireet Rebuild / Repairs 884,000 170,000 178,500 178,500 178,500 178,500 4
Microsurfacing 648,072 60,000 147018 147,018 147,018 147,018 4
Lane Striping 312,000 60,000 63,000 63,000 63,000 63,000 4

518 Traftic Signal Synchronization Grant Project 2465000 2,465,000 1.9
Upgrade School Zone Flashers 150,000 150,000 10
School Route Assessment Study 1,300,000 100,000 400,000 400,000 400,000 10
TOTALS §$50,634,410 520,546,854 §7,542,018 36,042,018 $4,677,018 $3,927,018
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CITY OF BEDFORD
CAPITAL IMPROVEMENT PROGRAM
BEDFORD 2005 BOND PROJECTS

The City of Bedford Capital Improvement Program, (CIP), is a process by which the City
develops a multi-year plan for major capital expenditures. Currently, the City bases its
planning on a five (5) year time frame. The CIP lists each proposed project, the time frame
in which the project needs to be undertaken, the financial requirements of the project, and
proposed methods of financing. Generally, the CIP includes improvements that are
relatively expensive, non-recurring, have a multi-year useful life, and result in fixed assets,
It includes such items as the construction and acquisition of new buildings; additions or
renovations to existing buildings; construction and reconstruction of streets; improvements
to water, sanitary sewer, and drainage; and purchases of land and major equipment. Due to
the nature and total cost of most of the City’s CIP, General Obligation and Revenue Bonds
and Certificates of Obligation are major sources of funding. The CIP is divided into the
project areas oft facilities/equipment, drainage, parks/recreation, roads, and
water/wastewater.

FACILITIES/EQUIPMENT

Project 508: Animal Control Center Expansion

Budget: $239,450

Description:

The existing Animal Control Center building will be increased by 1,200 square feet. This
addition will include lab expansion, additional canine and feline adoption rooms, an
adoption viewing room, and increased storage space. An outdoor covered dog kennel
will also be added.

Operating Budget Effect: Minimal increase in utilities

Project 516: Joint Regional Dispatch Facility

Budget: $613,000

Description:

The joint regional dispatch facility involves the construction and equipping of a facility
that coordinates regional Fire/EMS dispatch resources. This is required to assure
accurate and rapid Fire/EMS dispatch. It will allow the closest units to respond to
emergencies immediately and ensure that Bedford is never without Fire/EMS resources
during multiple emergency situations.

Operating Budget Effect: Unknown at this time
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DRAINAGE

Project 505: Sulphur Branch Drainage Project

Budget: $5,894,128

Description:

The Sulphur Branch Drainage Project encompasses various improvements to the Sulphur
Branch watershed that extends from the southern boundary of Bedford at Pipeline Road
northward to Airport Freeway and includes a tributary to Sulphur Branch identified as
SB-1. These improvements were derived from a list of known drainage problems in
Bedford and were determined to have the most pressing need for corrective action in
order to prevent inundation of numerous homes in the event of a 100-year storm, as well
as eliminating flooding of the Forest Ridge/SH 183 intersection.

Sulphur Branch: Pipeline to Rankin Road — A proposal to provide channel improvements
along the existing streamm bed with minimum intrusion into Brookhollow Park to
adequately transport storm waters of a 100-year storm.

Sulphur Branch at Circle Lane to Rankin Drive — A proposal for culvert improvements to
assure adequacy to handle the storm waters of a 100-year storm.

Sulphur Branch at Bedford Road — A proposal for modification of the culverts of Bedford
Road and the installation of various sized storm drains from Somerset Terrance to the
Sulphur Branch channel sufficient to handle a 100-year storm.

Sulphur Branch at Airport Freeway — Construction of an additional double box culvert
under Airport Freeway and provision of 200 feet of upstream channel improvements to
handle a 100-year storm.

Tributary SB-1: Overhill Drive and Edgecliff Drive — Modifications to box culverts under
these two streets to handle a 100-year storm.

Tributary SB-1: Overhill Drive to Circle Lane — Channel improvements and culvert
modifications to handle a 100-year storm,

Tributary SB-1 at Airport Freeway — Construction of an additional double box culvert

under Airport Freeway and providing matching upstream and downstream channel
improvements to handle a 100-year storm.

Operating Budget Effect: None
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Project SW 11-01: Sulphur Branch Structure Purchases

Budget: $1,800,000

Description:

The City Council made the decision to purchase homes in the 100-year flood plain of
Sulphur Branch (SB) and SB-1 in lieu of making any additional improvements to the
drainage system.

Operating Budget Effect: None

Project SW 11-02: Schumac/Monterrey Storm Drain Improvements

Budget: $1,400,000

Description:

The existing drainage system cannot handle the required 100-year storm frequency. This
project would replace the existing drainage system from Schumac Lane to Brookhaven
Circle with new pipe and parallel the existing drainage system in Brookhaven Circle and
Monterrey Street

Operating Budget Effect: None

Project SW 11-03: Glenda Drive — Pipeline to Patricia Drainage Improvements

Budget: $200,000

Description:

The property in the vicinity of Glenda Drive and Patricia Lane frequently floods when
there is a heavy rain. This work would protect the property up to a 10 year rain. This
project would involve installing three curb inlets at the intersection of Glenda Drive and
Patricia Lane and 24" RCP in Glenda Drive from Patricia Lane to Pipeline Road.

Operating Budget Effect: None
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PARKS/RECREATION

Project 501: Boys Ranch Phase I

Budget: $3,533,500

Description:

This phase includes dredging and reshaping the Boys Ranch Master Lake and associated
drainage, addition of aerators, fishing pier, stone overlooks and related lighting, irrigation
and landscaping.

Operating Budget Effect: Unknown at this time

Project S03: Expansion of Linear Trails

Budget: $295,000

Description:
The expansion of linear trails connects the easement of trailhead at the Meadowpark

Complex through to Forest Ridge Drive and south to Boys Ranch Park. Trails will also
be added to Carousel and Monterrey Park.

Operating Budget Effect: None

Project 504: Park Maintenance/Replacement Items

Budget: $380,000

Description:

The improvements to current parks include play structures at Boys Ranch to provide
ADA accessibility; adding lighting to soccer ficlds 2 and 3 at Boys Ranch Park; and the
replacement of a chipper and dump truck.

Operating Budget Effect: Minimal utility and maintenance costs
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ROADS

Project ST 11-01: Dora Street Reconstruction

Budget: $1,772,000

Description:

The reconstruction of Dora Street from Belle Street to Pipeline Road was included in the
Bedford 2005 Bond Program. This project is described as “Reconstruction of Dora Street
due to failed sections that are unable to withstand loads distributed during average traffic

flows. In addition the street has an unusually high crown that presents a hazardous
driving condition.

Operating Budget Effect: None

WATER/WASTEWATER

Project 529: Water Main- Woodson Lane- Harwood to Bedford

Budget: $1,300,000

Description:
This project is the replacement of the water mains in the following areas of Bedford:
Shadybrook, Gettysburg/Nottingham, Ravenswood/Russell, and Red Oak.

Operating Budget Effect: None
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Project WA 10-03: North Tarrant Expressway Water Line Adjustments

Budget: $100,000

Description:
These funds will be used for the design of water lines that will have to be relocated to
provide for the expansion of the North Tarrant Expressway.

Operating Budget Effect: None

Project WA 10-04: Water Supervisory Control & Data Acquisition System

Budget: $75,000

Description:

This project will be used to provide real time data to the Public Works Service Center on
the operations of the three existing elevated storage tanks and the Bedford Road Well and
Pump Station.

Operating Budget Effect: None

Project WA 11-01: Simpson Terrace Elevated Tank Site Well

Budget: $1,300,000

Description:

Additional potable water well to offset some demand for potable water purchased from
Trinity River Authority’s (TRA) Tarrant County Water Supply Project.. The Cost Benefit
Analysis showed that the well will pay for itself in approximately four years. The well
water will be treated on-site and pumped into the system at the existing Simpson Terrace
elevated storage tank.

Operating Budget Effect: Utility and maintenance costs
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Project WA 11-02: Northwest Pressure Plane Improvements

Budget: $200,000

Description:

The “Pressure Analysis and Recommendations for the City of Bedford Northwest Study
Area” prepared by Kimley-Hom & Associates concluded a new higher pressure plane
would be need to be created in the northwest part of the City. The study recommended
the addition of a new booster pump station located at the Simpson Terrace Elevated Tank
site and the establishment of a new pressure plane to serve northwest Bedford. This
would provide for the design of the improvements.

Operating Budget Effect: Minimal utility and maintenance costs

Project SE 10-03: Brown Trail Sewer Line Rehabilitation

Budget: $300,000

Description:

This project coincides with the construction of the CDBG sidewalk along the west side of
Brown Trail between Pipeline and Bedford Court East.

Operating Budget Effect: None

Project SE 10-04: Hurst-Bedford Sanitary Sewer Connections Stndy

Budget: $48,000

Description:

The Cities of Hurst and Bedford share usage of various sanitary sewer lines along their
common borders. The lines are becoming overloaded and we are proposing to share the
cost with Hurst of a study to determine what improvements need to be made.

Operating Budget Effect: None
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Project SE 10-05: North Tarrant Express Sanitary Sewer Line Adjustments

Budget: $100,000

Description:
These funds will be used for the design of sanitary sewer lines that will have to be
relocated to provide for the expansion of the North Tarrant Expressway.

Operating Budget Effect: None

Project SE 10-06: Sulphur Branch Segment 11Sewer Line Rehabilitation

Budget: $77,000

Description:
This segment of line was identified in the “Comprehensive Wastewater Collection

System Evaluation™ as needing to be replaced and upsized. This is for the design of the
project.

Operating Budget Effect: None

Project SE 11-01: Infiltration & Inflow Studies — Hurricane Creek

Budget: $220,000

Description:
This project will continue Infiltration & Inflow Studies recommended by the
“Comprehensive Wastewater Collection System Evaluation™.

Operating Budget Effect: None
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Project SE 11-02: Sulphur Branch Sewer Main Rehabilitation

Budget: $491,000

Description:

This project will address inflow and infiltration (1&I[) issues identified in the 19.1W
drainage area &I study. Point repairs are recommended for 12 line segments and
complete main replacement is recommended for two line segments. Manhole
replacement/rehabilitation is recommended for ten manholes.

Operating Budget Effect: None

Project SE 11-03: Sanitary Sewer Creek Crossings

Budget: $289,000

Description:

This project is to improve/replace numerous creek and drainage channel crossings in
order to prevent the possibility of the crossings being damaged or destroyed during heavy
rains.

Operating Budget Effect: None
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